Buckman Direct Diversion Board Buckman Direct Diversion Project Conceptual Construction Schedule March 14, 2006
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DB Contractor Notice to Proceed

Schedules and Other Upfront Submittals by DB Contractor
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WTP Design Package 1

WTP Design Package 2
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Raw Water Facilities Design Package

Raw Water Pipeline Design Package

Finished Water Pipeline Design Package

\
Preconstruction Agency Reviews and Permits E i

WTP Construction -

Mobilization and
Rough Grading

Raw Water Facilities Construction

Raw Water Pipeline Construction

Finished Water Pipeline Construction

Startup and Testing

Initial Performance Testing -

3/% Facilities Operational

BDD Facilities Operational June|l, 2009

Legend

= DB Contractor Work

I  OC/Owners and Regulatory Reviews

i% Major Milestones

Additional DB Contractor performance testing and warranties beyond the operational date are not shown

DB construction submittals and OC/Owners reviews not shown



